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Ch |Cago MthOpOl |tan Suite 800, Willis Tower
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CMAQ Project Selection Committee Meeting
Annotated Agenda
November 17, 2009
2:00 p.m.

Cook County Conference Room
CMAP Offices
Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Approval of October 30, 2009 Minutes
The draft minutes for the October 30, 2009 meeting are attached.

ACTION REQUESTED: Approval of the October 30, 2009 minutes.
4.0 FY 2010-2011 CMAQ Program
4.1 Status of Program

Staff will update the Committee on the status of the program.

5.0 Project Changes

2:00 p.m.

5.1 Carol Stream — Kuhn Rd Bike Path from Lies Rd to Great Western Trail — (TIP ID

08-07-0013)

The sponsor is requesting to move funds from construction engineering to complete phase

II engineering and right of way. Staff recommends approval.

5.2 Kane County DOT - Mooseheart Rd at Illinois Route 31 — (TIP ID 09-08-0004)
The sponsor is requesting transferring the project sponsorship to IDOT for Phase II

engineering, ROW, and Construction. IDOT is in concurrence. Staff recommends approval.

5.3 Aurora — Galena Blvd from Locust St to Ohio St - (TIP ID 09-08-0013)

The sponsor is requesting an additional $674,923 federal for construction.  Staff

recommends approval.

5.4 Aurora - IL 31/Lake St from Indiana Trail Rd to Gale St - (TIP ID 09-05-0002)
The sponsor is requesting an additional $931,616 federal for construction.  Staff

recommends consideration.

6.0 Program Management
6.1 Rescissions
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At the last meeting, the CMAQ PSC directed staff to develop a draft list and further
explicate option “C” for implementing the rescission. The information is included in the
packet.

ACTION REQUESTED: Recommendation to the Transportation Committee,
Programming Coordinating Committee, CMAP Board, and MPO Policy Committee

6.2 Status of projects with FY 2009 deadlines.
Project sponsors with phases in 2009 were requested to give a status update by the end of
October. The majority of sponsors responded and many changes were requested. A cover
memo and spreadsheet are included in the packet outlining the one time moves and other
requests.

ACTION REQUESTED: Approval of one time moves, recommendation of withdrawal
for those projects for which no response was received and approval of other changes as
outlined in the attached spreadsheet.

7.0 Funding Private Sector Diesel Emission Reduction Projects
The MPO Policy Committee has requested the CMAQ Project Selection Committee provide
background information on funding private sector diesel emission reduction projects.

ACTION REQUESTED: Discussion

8.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

9.0 Other Business

10.0 Next Meeting

The next meeting will be on call.

11.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at CMAP offices:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Holly Ostdick
(312-386-8836, hostdick@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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Chicago Metropolitan Agency for Planning
Congestion Mitigation and Air Quality Improvement Program
Project Selection Committee
Draft Minutes
October 30, 2009

Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

Members Present: Chair - Ross Patronsky - CMAP, Marty Buehler — Counties, Larry Keller —
Council of Mayors, Luann Hamilton — City of Chicago, Mark Pitstick - RTA,
Mike Rogers — IEPA (via phone) Betsy Tracy — IDOT (via phone)

Members Absent: None

Others Present: Steven Berecz, Leonard Cannata, Michael Connelly, Chalen Daigle, Kama Dobbs,
Lou Dominguez, John Donovan, Nicholas Haddad, Adam M. Letendie, Bill
Lenski, Dan Malartsik, Jonathan O’Connell, Keith Privett, Eve Pytel, Tom
Rickert, Chad Riddle, Chris Staron, Chris Tomich, Joe Wade, Mike Walczak, Jan
Ward, David Werner, Thomas Weaver, Tim Wiberg, Tammy Wierciak

Staff Present: Patricia Berry, Randy Blankenhorn, Janet Bright, Don Kopec, Holly Ostdick, Joy
Schaad

1.0 Call to Order and Introductions
Committee Chair Ross Patronsky called the meeting to order at 10:05 a.m.

2.0 Agenda Changes and Announcements
The next meeting was set for Wednesday November 17t at 2:00 p.m. at CMAP.

3.0 FY 2010-2011 CMAQ Program
3.1 Status of Program
Staff informed the committee that all proposed FY 2010 & 2011 projects received a favorable

eligibility determination on October 29th. Letters to recipients are in process and the projects will
be added to the TIP on November 20.
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4.0

Project Changes

Discussion of the requests, justification and staff analysis of benefits/ranking is provided in the
October 30, 2009 CMAQ Project Change Request memo included with the agenda packet.

It was explained that project changes that were processed as “staff administrative changes” will
not be discussed unless a committee member brings such to the floor.

4.1

4.2

4.3

44

Des Plaines - Central Rd from Timothy Lane to East River Rd — (TIP ID 03-08-0002)
The projects limits were revised: the west limit, Timothy Lane, was moved to the next street
to the west, Wolf Rd, to create a logical terminus. Staff undertook this action as an
administrative change.

Homewood - Village of Homewood Bicycle Network — Near and Mid-Term
Priorities — (TIP ID 07-08-0009)

Staff presented and recommended approval of the sponsor’s request for an adjustment of
when their funds would be used. On a motion by M. Buehler and a second by L. Keller, the
committee approved the request to move a portion of Homewood’s Phase 2 funding to
Phase 1 Engineering in FY 2010 and to move Phase 2 Eng. and Construction to later years.
This is the project’s one-time move.

Downers Grove — Eastern Corridor Bikeway and Bikeway Connections (TIP ID 08-
04-0001)

Staff informed the committee that the Village has requested permission to remove the
installation of traffic signals from their project and use those funds to complete future years
of their bike plan. The staff recommendation is to approve the removal of signals but the
sponsor should apply regarding using the unspent monies to fund phases of the village’s
bike plan that have not been evaluated and ranked.

Lou Dominguez and Jonathan O’Connell spoke for Downers Grove and said that the
current project is $550,000 which includes $400,000 for the two signals. Mr. Domingus
explained that the signals did not meet warrants without substantial geometric changes and
ROW acquisition. He said that the desired substitute work would be filling in gaps between
bike routes that received CMAQ funding for signage and striping in years 1, 2 and 3. A
committee member pointed out that there is a specific process for a large scope change and
encouraged them to apply for FY 2012 funds. On a motion by M. Buehler and a second by
L. Hamilton, the committee voted to allow the scope change to remove the signal
installation but asked the sponsor to apply in future years for completing years 4 and 5 of
their bike plan.

Morton Grove — IL 58/Dempster St. from Ferris Ave to Central Ave (TIP ID 02-03-
0001)

Staff presented and recommended approval of the sponsor’s request for a cost increase of
$1,570,347 federal. Mr. Tomich of Morton Grove addressed the committee and said that the
newest estimate is about $80,000 larger than outlined in the request memo ($1,654,201
federal). Because the project is on a state route, and is an SRA route, it requires traffic signal
modernization, intersection improvements and the relocation of parking to off-street. Itis
targeted for a March 2010 letting. On a motion by L. Hamilton and a second by M. Buehler,
the committee approved the cost increase of $1,654,201 (federal).
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4.5

4.6

4.7

4.8

4.9

IDOT - IL 53/Baltimore St. & IL 102/Water St from First St to Kahler Rd. (TIP ID 12-
09-0011)

Staff presented and recommended approval of the sponsor’s request for a cost increase of
$128,000 federal for this signal interconnect project in Will County. There were no scope
changes; it was apparently a low estimate in the application phase. On a motion by L.

Keller and a second by L. Hamilton, the committee approved the cost increase of $128,000
(federal).

Schaumburg — Del Lago Bikeway Connector (TIP ID 03-06-0001) & Schaumburg
Commuter Rail Facility Bikeway Connector — IL 19/Irving Park Rd Bike Path (TIP
ID 03-06-0002)

The sponsor’s request that the projects be combined into one TIP number (03-06-0002) was
processed as an administrative change and was not discussed.

Lake County DOT —IL 132/Grand Ave from IL 131/Green Bay Rd to IL
137/Sheridan Rd (TIP ID 10-06-0062)

Staff presented and recommended approval of the sponsor’s request to move the project to
federal fiscal year 2010. This is the project’s one time move.

On a motion by M. Buehler and a second by M. Pitstick, the committee approved the one
time move.

Lake County DOT - Lewis Ave from York House Rd to 14® St. (TIP ID 10-06-0063)
Staff presented and recommended approval of the sponsor’s request for a one-time change
into FFY 2010 and to extend the limits from IL 173 to 14t St. with no cost increase. It was
noted that the benefits went up with no cost increase. On a motion by L. Keller and a
second by L. Hamilton, the committee approved the schedule change.

Glenview — Techny Trail Segment 3 — West side of Lehigh Ave. (TIP ID 02-08-0001)
The sponsor requested the transfer of funds from Phase 1 (design) to Phase III
(construction). Staff undertook this transfer as an administrative change.

4.10 St. Charles Park District — Bicycle/Pedestrian Bridge over Randall Rd at Silver Glen

4.11

Rd (TIP ID 09-00-0016)

Staff presented and recommended approval of the sponsor’s request for a cost increase of
$55,488 (federal) for completion of the project. IDOT District 1 staff confirmed that the
project is currently under construction and can use the additional funding. On a motion by
M. Pitstick and a second L. Keller, the committee approved the cost increase.

Kane County DOT - Burlington Rd at IL 47 (TIP ID 09-06-0068)

Staff presented and recommended approval of the sponsor’s request to change the scope of
the project from a signalized intersection to a roundabout design. The IDOT District One
representative, Chad Riddle, said that IDOT has concurred in the design change. On a
motion by M. Buehler and a second by M. Pitstick, the committee approved the scope
change.



5.0

Program Management

5.1

52

5.3

Rescissions

The MPO Policy Committee has charged the CMAQ Project Selection Committee with
developing a recommendation for implementing the rescission that was applied to region’s
CMAQ program.

Staff provided background on the issue and then presented various options for
implementing the rescission. The options were outlined in the October 27 memo included
with the agenda. Illinois has a rescission of about $300 million and the CMAQ program will
take a cut of $83 million statewide, nearly all of which is attributed to our region. After
discussion of the pros and cons of each alternative, the committee supported the concepts in
Option C of the memo whereby projects that are 100% unobligated are removed from the
TIP and moved to a new list (later named the “A” list). When the projects are ready for
obligation of engineering, ROW, construction or implementation they will be brought into
the TIP immediately by staff without CMAQ Committee action.

A major concern of the committee was determining which projects are ready for obligation.
Staff stated that project sponsors would need to request that the project be moved into the
current program and give justification for being moved into the current program. The
reviewing agencies (IDOT/RTA) have agreed to weigh in on the sponsor’s request. After
discussing the difficulties on the transit side, staff indicated that they would continue
research to identify appropriate triggers for transit projects. Discussion included the fact
that this method both solves the financial problem of the rescission and it reinforces the
importance of getting projects ready to obligate quickly and may go a long way in shifting
the slow obligation rate. It was clarified that all of the new 2010 and 2011 CMAQ projects
will be put into the TIP at the November 20t Transportation Committee meeting. Then,
when the MPO Policy Committee and CMAQ Board take action on the handling of
rescission in January — adjustments to the TIP will be made accordingly. The Committee
asked staff to “flesh out” option C further for the next meeting and to provide a list of what
projects are will be moved to the A list prior to the next meeting.

Status of projects with FY 2009 deadlines.

Holly Ostdick reported that Saturday, October 31st is the deadline for status updates from
sponsors with FY 2009 project phases. While some updates have come in many have not.
Ms. Ostdick reported that the Council of Mayors planning liaisons are reaching out to
suburban sponsors to encourage submittal of their updates. A full report will be given at
the next meeting.

Funding Private Sector Projects

Staff reported that the MPO Policy Committee requested information from the CMAQ
Project Selection Committee on the reasoning behind the funding of private sector Diesel
Emission Reduction Projects (i.e. diesel retrofits for locomotives). The CMAQ committee
generally was in agreement that Diesel Emission Reduction Projects provide a huge air
quality benefit to our region and unlike automobiles that get replaced with cleaner cars
every few years, diesel engines are in service for 50 or 60 years. It was pointed out that the
funding going to private entities is at a much higher match ratio than standard CMAQ
projects to help alleviate the concern (65/35 vs. 80/20). There was discussion of the common
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6.0

7.0

8.0

9.0

54

concern that the railroads could just move retrofitted locomotives to a different part of their
system and then the benefits would not accrue to our region. Staff explained that the
agreements with the railroads require them to keep the retrofitted locomotives in northeast
Illinois.

The committee asked staff to put together a briefing paper for review before it is provided
to the MPO Policy Committee in January. Suggestions were offered: emphasize the great
air quality benefits; clarify the special match ratio; explain the proof that the locomotives
stay in the region once retrofitted; and provide local sponsor input such as Bedford Park
and Riverdale who are very happy with the locomotives in their areas. Staff agreed to
provide a draft at an upcoming meeting.

Expected letting of CMAQ projects
The next letting is scheduled to have two CMAQ projects (DuPage and Kane) for a total of
$275,000. McHenry’s Walk Up Road project was delayed until January.

Public Comment

There were no public comments.

Other Business

One of the Committee member noted that the Meeting Agreements for the last several
meetings were not posted on the CMAP website. Other members asked if the
documentation of the meetings could be more specific and include a listing of who was in
attendance. Staff responded that they will post the previous meeting agreements and
reformat future meeting notes according to the committee’s preferences.

Next Meeting

The next meeting was set earlier for Tuesday November 17t at 2:00 at CMAP.

Adjournment

The meeting was adjourned at 11:30 a.m.

Respectfully Submitted,

iy Cotee

Holly Ostdick
Manager, CMAQ Program
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MEMORANDUM

To: CMAQ Project Selection Committee

Date: November 6th, 2009

From: Russell J. Pietrowiak, Associate Planner

Re: CMAQ Project Change Requests

Four projects have been submitted for changes. The net change in the federal amount
programmed resulting from the requests is $1,779,566. The sponsors’ requests are attached.

Carol Stream - Kuhn Rd Bike Path from Lies Rd to Great Western Trail- (TIP ID 08-07-0013)

The sponsor is requesting the transfer of funds from Phase III (construction) engineering to
Phase II engineering and ROW acquisition. Phase I, Phase II/ ROW, Phase III (construction)
were all programmed in 2008 for this project for a combined total of $466,000 total ($372,800
federal). Phase III engineering was programmed for $150,000 total ($120,000 federal). The
sponsor is requesting to transfer the entire amount programmed for Phase III to Phase II/ ROW
acquisition.

A cost increase is not being asked for at this time. The sponsor is not seeking a cost increase, so
project rankings are unaffected. = Anticipating that the sponsor will request an additional
$120,000 in federal funds in the future, a tentative re-ranking was calculated. The cost per
kilogram of VOC eliminated would increase; dropping the project below two other projects also
funded that year, but not lower than any unfunded projects.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the request to transfer funds from Phase III engineering to Phase
IT engineering/ ROW acquisition for Carol Stream - Kuhn Rd Bike Path from Lies Rd
to Great Western Trail- (TIP ID 08-07-0013) in the amount of $150,000 total ($120,000)
federal.

Kane County DOT- Mooseheart Rd at Illinois Rt. 31 — (TIP ID 09-08-0004)

The sponsor is requesting a change in the project sponsor for Phase II engineering, ROW
acquisition, and construction. Kane County DOT, the current sponsor for all phases of this
project is requesting to transfer sponsorship for these phases to the Illinois Department of

cmaq09014
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Transportation (IDOT). IDOT has agreed to become the project sponsor for the aforementioned
project phases. Kane County DOT would remain the sponsor for Phase I. The amount to be
transferred from Kane County DOT to IDOT is $1,505,000 total ($1,204,000) federal. The sponsor
is not seeking a cost increase, so project rankings are unaffected.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the transfer for Kane County DOT- Mooseheart Rd at Illinois Rt.
31 — (TIP ID 09-08-0004) from Kane County DOT to IDOT for Phase II engineering,
ROW acquisition, and construction and the transfer of CMAQ funds from Kane
County DOT to IDOT in the amount of $1,505,000 total ($1,204,000) federal.

Aurora — Galena Blvd from Locust St to Ohio (TIP ID 09-08-0013)

The sponsor is requesting a cost increase for the subject signal interconnect project. The cost
increase is due to increased construction costs as a result of revised construction cost estimates.
The project has an anticipated letting date of March 2010. The project was programmed in 2008
for $537,151 total, $429,720 federal. The sponsor is now requesting an increase to $1,385,443
total ($1,104,643 federal) for a difference of $848,292 total ($674,923 federal). The project was re-
ranked with the increased cost and the dollar per Kilo of VOC eliminated increased from $573
to $1,477 and the rank changed from 7* to 13% among 2008 signal interconnect projects. All the
projects that ranked higher after the re-ranking received funding in that year.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the cost increase for Aurora — Galena Blvd from Locust St to Ohio
(TIP ID 09-08-0013) in the amount of $848,292 federal ($674,923 federal) for a total
project funding of $1,385,443 total ($1,104,643 federal).

Aurora — IL31/Lake St from Indian Trail Rd to Gale St (TIP ID 09-05-0002)

The sponsor is requesting a cost increase for the subject signal interconnect project. The cost
increase is due to increased construction costs as a result of revised construction cost estimates.
The project has an anticipated letting date of March 2010. The project was programmed in 2005
for $603,360 total, $482,688 federal. The sponsor is now requesting an increase to $1,767,880
total, $1,414,304 federal for a difference of $1,164,520 total ($931,616 federal). The project was re-
ranked with the increased cost and the dollar per Ton of VOC eliminated increased from
$122,082 to $357,707 and the rank changed from 4 to 16" among 2005 signal interconnect
projects. This was lower than four proposals that did not receive funding in that year, but
higher than three proposals that were funded.

Recommendation to the CMAQ Project Selection Committee:
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e Consider the cost increase for Aurora — IL31/Lake St from Indian Trail Rd to Gale St
(TIP ID 09-05-0002) in the amount of $1,164,520 total ($931,616 federal) for a total
project funding of $1,767,880 total ($1,414,304 federal).
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08-07-0013 letter

From: tsbright@transystems.com

Sent: Monday, November 02, 2009 3:28 PM

To: Holly Ostdick

Cc: KDobbs@dmmc-cog.org; wcleveland@carolstream.org;
dwblock@transystems.com

Subject: Village of Carol Stream

Attachments: Cost Summary.pdf

Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT

CMAQ No.: BP08082923

TIP ID No.: 08-07-0013

Village of Carol Stream, DuPage County

Holly,

In follow-up to our conversation last week the Village would like to formally
request a shift in CMAQ

funds for the Kuhn Road Bike Path project. We are nearing completion of the
preliminary design and

anticipate receiving design approval in December 2009. The Village was awarded
$373,000 in CMAQ

funds for Phase 1, 2 and 3 engineering as well as ROW. To date the Village has
expended $193,000 for

Phase 1 engineering and some ROW work (preparation of plats and legals). The
Village would like to

use the remaining $218,400 to complete ROW acquisition and Phase 2 engineering.
This request

requires $120,000 to be transferred from Phase 3 engineering as shown on the
attached summary. At

this time the Village in not requesting an increase in funding. As discussed, in
the future we will

request additional CMAQ funds to cover the final ROW and Phase 3 engineering costs.

The Village appreciates your assistance in keeping this important project moving
forward. Please call
with any questions and let us know if this request is approved.

Todd S. Bright
Senior Associate
Vice President

TranSystems

1051 Perimeter Drive, Suite 1025

Schaumburg, 1L 60173

Main: 847-605-9600

Direct: 847-407-5271

Cell: 847-401-6999

Fax: 847-605-9610

www . transystems.com

Note: The information contained in this transmission as well as all documents
transmitted herewith are privileged and confidential

information. This information is intended only for the use of the individual or
entity to whom it was sent, and the recipient is obliged to

protect this information as appropriate. If the recipient of the e-mail, and/or the
documents attached is not the intended recipient,

you are hereby notified that any dissemination, distribution or reproduction, copy,
or storage of this communication is strictly

prohibited. Thank you.
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Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT

CMAQ No.: BP08082923

TIP ID No.: 08-07-0013

Village of Carol Stream, DuPage County

Application |

Total
193,000

CMAQ Local

Phase 1 Engineering  $ 100% $154,400 80% $ 38,600 20%

(Ph 1 $86k & ROW $120k & Negotiations $10k) Remaining
ROW $ 23,000 100% $ 18,400 80% $ 4,600 20% $ 18,400
subtotal Ph1 & ROW  $ 216,000 100% $172,800 80% $ 43200 20%
Phase 2 Engineering  $ 100,000 100% $ 80,000 80% $ 20,000 20% $ 80,000
Phase 3 Engineering $ 150,000 100% $120,000 80% $ 30,000 20% $ 120,000
TOTAL $ 466,000 100% $372,800 80% $ 93,200 20% $ 218,400
Estimated 10/26/09 |
Total CMAQ Local
Phase 1 Engineering $ 193,000 100% $154,400 80% $ 38,600 20%
Needed for Ph 2 & ROW
ROW $ 120,400 100% $ 96,320 80% $ 24,080 20% $ 96,320
subtotal Ph1 & ROW $ 313,400 100% $250,720 80% $ 62,680  20%
Phase 2 Engineering  $ 152,600 100% $122,080 80% $ 30,520 20% $ 122,080
$ 218,400
Phase 3 Engineering $ 150,000 100% $120,000 80% $ 30,000 20% $
TOTAL $ 616,000 100% $492,800 80% $123,200 20%
Difference |
Total CMAQ Local
Phase 1 Engineering $ - $ - $
ROW $ 97,400 100% $ 77,920 80% $ 19,480 20%
subtotal Ph1 & ROW $ 97,400 100% $ 77,920 80% $ 19,480 20%
Phase 2 Engineering  $ 52,600 100% $ 42,080 80% $ 10520 20%
Phase 3 Engineering  $ - $ - $ -
TOTAL $ 150,000 100% $120,000 80% $ 30,000  20%

I\CAROL-ST\Kuhn Rd BW\Phase 1\2009-11-2 Submittal\[Cost Summary.xIsx]Request

Notes:

Ph 1 engineering and ROW are estimated to be $97k above what was originally budgeted.

The Village requests 80% ($78k) of this amount be funded by CMAQ.
Ph 2 engineering is estimated to be $53k above what was originally budgeted.
The Village requests 80% ($42k) of this amount be funded by CMAQ.

The total additional CMAQ funding that is anticipated to be needed in the future for Ph 3 is $120k



KANE COUNTY

DIVISION of TRANSPORTATION

Carl Schoedel, P.E.
Director of Transportation
County Engineer

41W011 Burlington Road
St. Charles, IL 60175
Phone: (630) 584-1170
Fax: (630) 584-5265

October 23, 2009

Ms. Holly Ostdick

Manager, CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

RE: Mooseheart Road at Illinois Route 31
Section #: 08-00181-00-CH
TIP ID #: 09-08-0004

Dear Ms. Ostdick:

The Kane County Division of Transportation (KDOT) is nearing completion of Phase | Engineering for the
subject intersection, with design approval anticipated next year. Subsequent to the approval of $1,016,000 of
CMAQ funds for this improvement, the Illinois Department of Transportation (IDOT) included this project in
their current Transportation Improvement Program (TIP).

Since both agencies have included this improvement in their respective TIP’s, KDOT executed a Letter of Intent
(LOI) with the IDOT to share in the responsibilities for the remaining phases of this improvement. The LOI
states the following:

e KDOT will act as the lead agency for the remainder of Phase | Engineering utilizing $64,000 of CMAQ
funds and County funds

o IDOT will act as the lead agency for Phase Il Engineering using in-house staff (no CMAQ funds)

e IDOT will act as the lead agency for Land Acquisition utilizing $160,000 of CMAQ funds in the Fiscal
Year 2011 timeframe, with each agency paying their respective local match

e IDOT will act as the lead agency for Construction utilizing $792,000 of CMAQ funds in the Fiscal Year
2012 timeframe, with each agency paying their respective local match

o IDOT will act as the lead agency for Construction Engineering using in-house staff (no CMAQ funds)

In light of the mutual cooperation displayed by both agencies towards the completion of this improvement,
KDOT respectfully requests that the CMAQ Committee consider reallocating the remaining CMAQ funds to
IDOT for the future phases of this improvement as follows:

e IDOT acting as the lead agency for Land Acquisition utilizing $160,000 of CMAQ funds in Federal
Fiscal Year 2011

e IDOT acting as the lead agency for Construction utilizing $792,000 of CMAQ funds in Federal Fiscal
Year 2012

If you have any questions or require additional information, feel free to contact me at 630-406-7170.
Sincerely,

S B/

Steve Coffinbargar
Chief of Planning and Programming

cc: Mr. Brian Carlson, Program Development Section Chief



Mooseheart Road at IL Route 31 (Cost Estimate)
Intersection Improvement Scope of Work:
Pavement widening, and traffic signal installation

Anticipated Construction: Spring, Calendar Year 2012

Widen and resurface IL 31

Iltem Total Cost CMAQ IDOT % KDOT % IDOT Cost KDOT Cost
Pavement Widening for
LTLs on Mooseheart and IL Route 31 $ 2,201,138.26 | $ 952,000.00 50% of local match 50% of local match $624,569.13 $624,569.13
Traffic Signal $ 175,000.00 | $ - 66% 34% $115,500.00 $59,500.00
Right of Way on IL 31 $ 243,550.00 | $ - 100% 0% $243,550.00 $0.00
Right of Way on Mooseheart Rd. $ 239,250.00 | $ - 0% 100% $0.00 [ $ 239,250.00
Phase | Engineering $ 163,370.54 | $ 64,000.00 0% 100% of local match $0.00 $99,370.54
Phase Il Engineering (in house) $ - $ - $0.00 $0.00
Phase Il Engineering (in house) $ - $ - $0.00 $0.00
Total Project Costs of all Phases $ 3,022,308.80 | $ 1,016,000.00 $983,619.13 $1,022,689.67
Notes:
1. The above estimates are not based on completed contract plans.
2. Please see additional worksheets for more information for
items used in calculating the construction cost estimate
and ROW cost estimate.
3. Maximum of $1,268,000 of pre-approved CMAQ funding available.

EXHIBIT B 10/30/2009



' SEC Group, Inc.
An HR Green Company

November 6, 2009

Ms, Holly Ostdick

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

RE:  City of Aurora
Galena Boulevard (from Locust to Ohio)
TIP ID Number 09-08-0013
Request for Increase in CMAQ Funds

Dear Ms. Ostdick;

On behalf of the City of Aurora, we are requesting additional CMAQ funds in the amount of $674,923 for the completion of the
above referenced project. The City applied for CMAQ funds for the engineering and construction of traffic signals and
interconnect improvements project and received approval of CMAQ funds in the amount of $429,720 in fiscal year 2007. The
estimate of cost for engineering and construction at the time of the application was $537,150.

Since then, the cost of the project has increased substantially due to above average inflation in the construction industry, higher
fuel costs, and the estimate for engineering and construction being very preliminary, as many items were left out at the time of
the submittal. Phase II contract plans have been reviewed and approved by IDOT. We are anticipating a March 5, 2010 bid
opening and start of construction of the project in May of 2010. The revised estimate of cost for construction and engineering is
$1,385,443 (original and the revised cost estimates included herewith).

Due to the budgetary constraints, it will be almost impossible for the City to construct the traffic signals interconnect
improvements project without additional CMAQ funds as requested. We are hoping for a favorable response to our request,
hence enabling us to move forward with the completion of the project in a timely manner (March 5, 2010 bid opening).

If you require additional information, please contact me at your convenience.

Sincerely,

M. ihham. Ohocrar PRy

Akram Chaudhry, P.E.
Principal

AC/tes

cc: Honorable Thomas J. Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E., Director of Public Works, City of Aurora
Eric Gallt, P.E., City Traffic Engineer
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Mike Sullivan, Kane-Kendall Council of Mayors
Ross Patronsky, Chief of CMAQ Programs

Y:Mobs\Smith'2007'070690 AURO - Traffic Signalsi070690.05 AURO Galena Blvd Traffic Signals-Locust to Ohio‘Correspondenceletters\Additional funding-CMAP-ostdickH-110609ac.doc
progress. innovation. expertise.

420 N. Front Street, Suite 100 | McHenry, IL 80060
Phone: 815.385.1778 | Fax: 815.385.1781 | www.secgroupinc.com



PROJECT FUNDING SUMMARY
CITY OF AURORA
GALENA BOULEVARD
LOCUST STREET TO OHIO STREET
TIP # 09-08-0013

ORIGINAL PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $35,810 $8,952 $44,762
Construction $358,110 $89,528 $447,638
Phase Il Engineering $35,800 $8,950 $44,750
TOTALS $429,720 $107,430 $537,150
REVISED PROJECT FUNDING
Type of Work CMAQ City Total
Phase Il Engineering $56,643 $18,800 $75,443
Construction $952,800 $238,200 $1,191,000
Phase Ill Engineering $95,200 $23,800 $119,000
TOTALS $1,104,643 $280,800 $1,385,443
ADDITIONAL CMAQ FUNDING $674,923




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-08-0013

Description: Galena Blv from Locust St to Ohio St

Ranking Computation

2008 Approved 2009 Request

Kg VOC eliminated 937.9354 937.9354
Cost $ 537,151 $ 1,385,443
$/Kg VOC eliminated  $ 573 $ 1,477
Rank 7 13

Project Expenses

Federal Share Total

2008 Approved $ 429,720 $ 537,151
2009 Request $ 1,104,643 $ 1,385,443
Increase Amount $ 674,923 $ 848,292

09-08-0013 revised rank

Federal % Basis
80.0% Approved Projects
79.7% Letter from Sponsor

11/12/2009



FY 2008 CMAQ Program

$ Per Kilo $Per 1000 $Per 1000  $ Per Kilo Kilograms

Application VOC Proposed Proposed Proposed Proposed Trips VMT NOx Daily VOC
ID Facility to be Improved Project Total Federal Eliminated  Program  Proposed 2009 2010 2011 2012 Eliminated Eliminated Eliminated Eliminated
Signal Interconnect
S108082876  DuPage County DOT-Naperville Rd from Elm St to Danada Dr $ 325500 $ 248,000 $ 339 $ 248,000 158.984993 0.18825323
S110082880  Lake County DOT-IL 60/Townline Rd from Oak Creek Plz to Butterfield Rd $ 180,000 $ 144,000 $ 410 $ 144,000 151.4977453 0.08607876
S109082858  Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $ 512,011 $ 409,608 $ 460 $ 34,134 $ 375,474 258.8562951 0.218252771
S108082873  DuPage County DOT-Lemont Rd from Plainfield Rd/83rd St to 97th St $ 504,000 $ 384,000 $ 482 $ 384,000 173.930925 0.205093438
S108082874  DuPage County DOT-Chicago/Maple Rd from Charles St to Patton Dr and College $ 819,000 $ 335,000 $ 536 $ 335,000 197.653963  0.299599326
S109082853  Kane County DOT-Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rdto | $ 1,745,000 $ 1,396,000 $ 568 $ 86,000 $ 1,310,000 246.7437721  0.602689516
|SI09082854 Aurora-Galena Blv from Locust St to Ohio St $ 537,151 $ 429,720 $ 573 |$ 35810 $ 393,910 305.9029543 0.183908906|
S102082898  IDOT-US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park District/Pri $ 451,500 $ 337,000 $ 800 ($ 337,000 414.8817705 0.11072376
S109082861  Aurora-IL 31/River St from Prairie St to New York St $ 270,720 $ 216,576 $ 867 [$ 18,048 $ 198,528 463.1291947 0.061223742
S104082879  Oak Park-Washington Blv from Lombard Ave to Home Ave $ 306,600 $ 245,000 $ 889 ($ 32,000 $ 213,000 442.5871087 0.0676518
S110082885  Lake County DOT-Saint Mary's Rd from IL 137/Buckley Rd to Atkinson Rd/TerraC $ 281,000 $ 225,000 $ 905 ($ 225,000 333.1686935 0.0609132
S110082884  Lake County DOT-Butterfield Rd from IL 60/Townline Rd to US 45 $ 238,000 $ 190,000 $ 976 ($ 190,000 360.5160365 0.04782832
S101082862 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $10,695,000 $ 8,108,000 $ 1,287 |$8,108,000 640.6279802  1.628946923

Revised Rank $ 1477 v
S101082867 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $ 6,140,000 $ 4,568,000 $ 1,620 $4,568,000 806.8320939  0.742948125
S101082871  CDOT-79th Street from IL 50/Cicero Ave to Ashland Ave $ 6,825,000 $ 5460000 $ 1,767 $ 440,000 $ 5,020,000 939.594029  0.757470863
S107082896  IDOT-IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy $ 1,722,000 $ 1,288,000 $ 1,833 $1,288,000 955.3762038  0.184226014
S101082869  CDOT-IL 64/North Ave from Menard St to Ashland Ave $10,570,000 $ 8,456,000 $ 1,884 1001.132289 1.09981465
S102082886  Evanston-Emerson St from Asbury Ave to Elgin Rd $ 1,429,000 $ 978,000 $ 2,094 1041.130037 0.13379124
S101082864  CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $ 5,115,000 $ 2,600,000 $ 2,447 1212.565352  0.409897575
S101082870 CDOT-87th St from |-94/Dan Ryan NB on ramp from State St to -90/Skyway SBo $ 4,620,000 $ 3,696,000 $ 2,666 1416.407349  0.339851719
S112082897  IDOT-US 30/Lincoln Hwy from State St to Chicago Rd $ 2,086,000 $ 1,560,000 $ 3,694 1916.818103 0.11072376
S101082872  CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $10,500,000 $ 8,400,000 $ 6,688 3554.757401  0.307844419
SI01082955  CDOT-Signal Interconnect Alternate Timing Plans $ 850,000 $ 680,000 NotAnalyzed
09-08-0013 revised rank 11/12/2009



‘ SEC Group, Inc.

An HR GreenCaompany
November 6, 2009

Ms. Holly Ostdick

Associate Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Sears Tower

Chicago, Illinois 60606

RE: City of Aurora
Illinois Route 31/Lake Street (from Indian Trail Road to Gale Street)
TIP ID Number 09-05-0002
Request for Increase in CMAQ Funds

Dear Ms. Ostdick;

On behalf of the City of Aurora, we are requesting additional CMAQ funds in the amount of $931,616 for the completion
of the above referenced project. The City applied for CMAQ funds for the engineering and construction of traffic signals
and interconnect improvements project and received approval of CMAQ funds in the amount of $482,688 in fiscal year
2005. The estimate of cost for engineering and construction at the time of the application was $603,360.

Since then, the cost of the project has increased substantially due to above average inflation in the construction industry,
higher fuel costs, and the estimate for engineering and construction being very preliminary, as many items were left out at
the time of the submittal. Phase II contract plans are currently being finalized. We are anticipating an April 23, 2010 bid
opening and start of construction of the project in June of 2010. The revised estimate of cost for construction and
engineering is $1,767,880 (original and the revised cost estimates included herewith).

Due to the budgetary constraints, it will be almost impossible for the City to construct the traffic signals interconnect
improvements project without additional CMAQ funds as requested. We are hoping for a favorable response to our
request, hence enabling us to move forward with the completion of the project in a timely manner (April 23, 2010 bid
opening).

If you require additional information, please contact me at your convenience.

Sincerely,

M. athame Chocr By

Akram Chaudhry, P.E.
Principal

AC/tes

cc: Honorable Thomas J. Weisner, Mayor, City of Aurora
Kenneth Schroth, P.E., Director of Public Works, City of Aurora
Eric Gallt, P.E., City Traffic Engineer
Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets
Mike Sullivan, Kane-Kendall Council of Mayors
Ross Patronsky, Chief of CMAQ Programs

¥ Jobs\Smith'200 7070690 AURO - Traffic Signals\070690.02 AURO Illinois Route 31 (Lake Street) Tralfic Signals‘Correspondence’letiersiAdditional funding-CMAP-ostdick-110609ac.doe
progress. innovation. expertise.

420 N. Front Street, Suite 100 | McHenry, IL 60050
Phone: 815.385.1778 | Fax: 815.385.1781 | www.secgroupinc.com



PROJECT FUNDING SUMMARY

CITY OF AURORA
ILLINOIS ROUTE 31 (LAKE STREET)

INDIAN TRAIL ROAD TO GALE STREET
TIP # 09-05-0002

ORIGINAL PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $40,224 $10,056 $50,280
Construction $402,240 $100,560 $502,800
Phase IIl Engineering $40,224 $10,056 $50,280
TOTALS $482,688 $120,672 $603,360

REVISED PROJECT FUNDING

Type of Work CMAQ City Total
Phase Il Engineering $71,904 $17,976 $89,880
Construction $1,220,800 $305,200 $1,526,000
Phase IIl Engineering $121,600 $30,400 $152,000
TOTALS $1,414,304 $353,576 $1,767,880
ADDITIONAL CMAQ FUNDING $931,616




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-05-0002

Description: IL 31/Lake St from Indian Trail Rd to Gale St

Ranking Computation

2005 Approved 2009 Request

Kg VOC eliminated 4.9423 4.9423
Cost $ 603,360 $ 1,767,880
$/Kg VOC eliminated  $ 122,082 $ 357,707
Rank 4 16

Project Expenses

Federal Share Total

2005 Approved $ 482,688 $ 603,360
2009 Request $ 1,414,304 $ 1,767,880
Increase Amount $ 931,616 $ 1,164,520

09-05-0002 revised rank

Federal % Basis
80.0% Approved Projects
80.0% Letter from Sponsor

11/12/2009



FY 2005 CMAQ Program

$ Per Ton
Application VOC Proposed

ID Facility to be Improved Project Total Federal Eliminated Program
Signal Interconnect
S112052493  Bolingbrook-Boughton Rd from Woodward Ave to Kings Rd $922,000 $738,000 $60,209 $738,000
S112052494  Bolingbrook-Weber Rd from Lily Cache Ln to Commercial Entrance $235,000 $188,000 $63,158 $188,000
S109052414  Kane County DOT-Fabyan Pwy and Western Ave $757,000 $605,000 $115,136 $605,000
[S109052311  Aurora-IL 31/Lake St from Indian Trail Rd to Gale St $603,360 $482,688 $122,082 $482,688 |
S109052450  IDOT-IL 31/Lincoln Way from IL 56/State St to Lovedale Rd $425,000 $340,000 $140,245 $340,000
S109052312  Aurora-Galena Blv from Orchard Rd to Locust St $653,400 $522,720 $169,772 $522,720
S102052457  IDOT-IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave $435,000 $348,000 $172,249 $348,000
S110052458 IDOT-US 12/Rand Rd from Sayton Rd to Grand Ave $95,000 $76¢,000 $174,040 $76,000
S110052455  IDOT-IL 132/Grand Ave from IL 83/Milwaukee Ave to Sand Lake Rd $470,000 $376,000 $181,256 $376,000
S110052454  IDOT-IL 176/Park Ave from St. Mary's Rd to Bradley Rd $195,500 $156,400 $214,363 $156,400
S109052313  Aurora-IL 25/Broadway Ave from lllinois Ave to Benton St $498,480 $398,784 $236,545
S110052473  Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,28(,000 $257,823
S101052466  CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $440,000 $352,000 $267,716
S101052482  CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $3,345,000 $2,676¢,000 $289,433  $1,338,000
S110052474  Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $307,934
S101052470 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $365,000 $292,000 $332,611 $292,000
| Revised Rank $357,707 |
S110052315  North Chicago-IL 137/Buckley Rd from IL 43/Waukegan Rd to IL137/Sheridan Rd  $1,602,000 $1,282,000 $373,839
S101052485 CDOT-Cicero Ave from US 14/Peterson Ave to Lexington Ave $8,525,000 $6,820,000 $389,102
S106052320  Crestwood-Calumet Sag Rd from IL 50/Cicero Ave to 135th St $201,000 $161,000 $394,574
S101052486  CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $8,650,000 $6,920,000 $444,145 $3,460,000
S101052472  CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $430,000 $344,000 $454,216 $344,000
S110052475  Waukegan-Washington St from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $479,401 $640,000
S101052463 CDOT-New US 41 from 79th St to 92nd St $3,620,000 $2,896,000 $538,447
S101052480 CDOT-IL 64/North Ave from Menard St to Ashland Ave $725,000 $580,000 $557,247
S101052468 CDOT-87th St from 1-94/Dan Ryan Ewy to I-90/Chicago Skyway $320,000 $256,000 $587,286
S107052478  IDOT-IL 83/147th St from Homan Ave to Western Ave $1,585,000 $1,268,000 $667,816
S101052461  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $455,000 $364,000 $716,687
S107052476  IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest Dr $234,000 $187,200 $880,313
S107052479  IDOT-142nd St/Main St from Indiana Ave to Cottage Grove $1,062,000 $849,600 $964,082
S101052459 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $740,000 $592,000 $1,354,400

09-05-0002 revised rank

11/12/2009



Chicago Metropolitan
Agency for Planning

CIVIA

MEMORANDUM
To: CMAAQ Project Selection Committee
Date: November 10, 2009
From: Holly Ostdick, Associate Planner
Re: Implementing Option C

233 South Wacker Drive
Suite 800
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

At the October 30 meeting, Committee members recommended that CMAP should move in the
general direction of option C for implementing the $83 million rescission of CMAQ funding and

requested “fleshing out” of the Option prior to your November 17 meeting.

Option C moves all projects with no obligations onto a Multi-Year A list. Projects included in

the Multi-Year B list approved per the active program management guidelines will be reviewed
in May 2010 to identify candidates for programming only if sufficient progress is not made in

obligating projects on the Multi-Year A list.

Below are some implementation specifics:

e All projects with 100% unobligated funds will be moved to a Multi-Year A (MYA) list.

o $194,536,303 Funds

o 153 projects

o The MYA list will include the newly programmed FY 2010 and FY 2011 projects,
which are being added to the TIP at the November 20, 2009 TC meeting. This

allows these projects to obligate before January.

e The MYA projects will be removed from the TIP if the MPO Policy Committee approves

using Option C.
o The project will still have a TIP ID number.

o Projects will appear in the TIP database, but with the fiscal year changed to MYB,

which means that the project is not actually funded.

o The project can still move forward with review from reviewing agencies (RTA,

IDOT).

0915
11/17/2009


http://www.cmap.illinois.gov/

O

The project cannot be obligated until it is within the selected year of the TIP.

e The project sponsor will be required to request that the project be moved into the
selected year of the TIP so it can be obligated.

O

Reviewing agencies will have to confirm the project is ready to be moved into the
current year of the TIP.

Staff will administratively make these changes; if funding becomes limited and
more projects are ready for obligation then funds available; a CMAQ PSC
meeting will be called.

TIP changes are scheduled in coordination with the FTA grant cycles, IDOT
letting schedule and federal authorization dates, therefore projects following
those schedules will not be delayed due to pending TIP changes

The Transportation Committee meets every month except for February and
October; the MPO Policy Committee can also approve TIP changes and meets in
October.

Transit Projects will be added to the TIP when the RTA approves the agencies’
programs with the project included.

In addition to removing enough projects from the TIP to meet fiscal constraint, this option has
the added benefit because it allows for a “first ready, first funded” approach to bringing
projects back into the TIP. It requires project sponsors to closely monitor their projects to ensure
inclusion in the TIP before requesting authorization and allows for cost increases for projects
that are ready to be obligate. Languishing projects are still subject to active program
management requirements — following a one-time move, they have a limited time to obligate
before being considered for withdrawal from the program.

#h
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Agency for Planning

Draft

Draft Rescission List

TIP Project ID| Project Sponsor Brief Description Total Programmed | Obligated | Percent Unobligated| project bal | First Programmed Year[Last Programmed Year| Estimated Completion Year
01-00-0030 |[CDOT 130th St and Torrence Ave $3,300,000 $0 100.0%| $3,300,000 2002 2002 2005
01-03-0002 |[CDOT Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $4,732,000 $0 100.0%| $4,732,000 2007 2006 2009
01-03-0004 |CDOT Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $4,912,000 $0 100.0%| $4,912,000 2008 2005 2009
01-03-0019 (Chicago Park District Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd $300,000 $0 100.0% $300,000 2003 2003 2007
01-05-0005 [Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0 100.0% $578,000 2005 2005 2007
01-06-0004 [CDOT Walk Chicago-Pedestrian Encouragement Program $160,000 $0 100.0%| $160,000 2006 2006 2010
01-06-0005 |CDOT Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations $1,620,000 $0 100.0%| $1,620,000 2010 2006 2013
01-06-0006 |CDOT Congress Parkway ITS Smart Corridor $2,950,400 $0 100.0%| $2,950,400 2006 2006 2010
01-06-0074 |[CDOE Chicago Diesel Fleet Retrofit Project $3,529,800 $0 100.0%| $3,529,800 2009 2007 2011
01-08-0002 |[CDOT Bloomingdale Trail $2,640,000 $0 100.0%| $2,640,000 2008 2008 2013
01-08-0003 [CDOT Signal Controller Upgrade and Timing Program $1,920,000 $0 100.0%| $1,920,000 2008 2008 2009
01-08-0004 |[CDOE City of Chicago Bicycle Fleet Program $80,000 $0 100.0% $80,000 2008 2008 2009
01-08-0007 |CDOT 79th St from IL 50/Cicero Ave to Ashland Ave $5,460,000 $0 100.0%| $5,460,000 2008 2008 2010
01-09-0002 |[CDOT Weber Spur Trail UPRR (Former CNW) $2,240,000 $0 100.0%| $2,240,000 2009 2009 2011
01-09-0003 [CDOT Morgan St Station-Green/Pink Lines $8,000,000 $0 100.0%| $8,000,000 2009 2009 2010
01-09-0004 |CDOT Union Station Transportation Center $5,544,000 $0 100.0%| $5,544,000 2009 2009 2012
01-09-0005 [CDOT Traffic Management Center Integrated Corridor Management $1,520,000 $0 100.0%| $1,520,000 2009 2009 2009
01-09-0006 |[IEPA Retofit of Amtrak Switcher Engines $2,400,000 $0 100.0%| $2,400,000 2010 2009 2010
01-10-0004 [CTA Diesel Particulate Filter Retrofit for CTA Buses $11,920,000 $0 100.0% | HitH##HH#HER 2010 2010 2012
01-97-0087 [CDOT Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $292,000 $0 100.0%| $292,000 2005 2005 2009
01-97-0088 [CDOT 87th St from Pulaski Rd to I-94/Dan Ryan Ewy $3,208,000 $0 100.0%| $3,208,000 2006 2004 2010
02-03-0001 [Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave $3,860,281 $0 100.0%| $3,860,281 2004 2004 2009
02-05-0004 [Glenview Greenwood Rd at Glenview Rd $48,000 $0 100.0% $48,000 2006 2006 2009
02-05-0004 |[Glenview South Greenwood Rd sidewalks from Linneman St to Glenview Rd $107,680 $0 100.0% $107,680 2010 2010 2010
02-08-0001 [Glenview Techny Trail Segment 3 - Along W Side of Lehigh Av $508,000 $0 100.0% $508,000 2008 2008 2010
02-08-0005 [Evanston Sheridan Rd from Central St to Chicago Ave $674,000 $0 100.0% $674,000 2010 2010 2011
02-09-0002 |Evanston Yellow Line Infill Stations Dodge/Asbury/Ridge Engineering Feasibility Study $220,000 $0 100.0%| $220,000 2009 2009 2012
02-10-0001 (Lincolnwood Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail $4,908,000 $0 100.0%| $4,908,000 2010 2010 2012
02-10-0002 (Lincolnwood Lincolnwood Commonwealth Edison (ComEd) Utility ROW / Skokie Valley Bike/Multiuse Trail $816,000 $0 100.0%| $816,000 2010 2010 2012
02-10-0003 [Glenview Patriot Blv at Independence Ave $256,000 $0 100.0%| $256,000 2010 2010 2010
02-97-0006 [Cook County Highway Department Old Orchard Rd from Harms to Skokie Blvd (new limits E of 1-94/Edens Expy to W of IL 41/Skokie Blvd $800,000 $0 100.0%| $800,000 2000 2000 2011
03-03-0103 |Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $1,477,000 $0 100.0%| $1,477,000 2005 2005 2011
03-06-0003 [Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $158,000 $0 100.0%| $158,000 2006 2006 2007
03-08-0001 |[Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd $1,048,000 $0 100.0%| $1,048,000 2008 2008 2008
03-08-0005 |IDOT Barrington Rd at Buttitta/Laurie Ln $320,000 $0 100.0%| $320,000 2008 2008 2009
03-09-0006 |Arlington Heights Douglas Ave Multi-use Path $90,000 $0 100.0% $90,000 2009 2009 2009
03-09-0007 [Des Plaines City of Des Plaines Bike Network Implementation Stage 1 $124,000 $0 100.0%| $124,000 2009 2009 2010
03-09-0008 [Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $600,000 $0 100.0%| $600,000 2009 2009 2009
03-09-0009 |IDOT IL 19/Irving Park Rd at Barrington Rd $336,000 $0 100.0%| $336,000 2009 2009 2011
03-09-0010 |IDOT IL 59/Sutton Rd between N and S Ramp at US 20/Lake St $792,000 $0 100.0%| $792,000 2009 2009 2011
03-09-0011 |[IDOT 1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $376,000 $0 100.0%| $376,000 2009 2009 2010
03-09-0012 [Buffalo Grove Dundee Rd Sidewalk $520,169 $0 100.0%| $520,169 2009 2009 2010
03-10-0001 [Arlington Heights McDonald Creek Bike Path Improvements (sidepath and park path) $242,000 $0 100.0%| $242,000 2010 2010 2011
03-10-0002 |Arlington Heights Green Bike Facility $112,000 $0 100.0%| $112,000 2010 2010 2010
03-10-0003 [Hoffman Estates Diesel Fleet Emissions Reduction Project $221,600 $0 100.0%| $221,600 2010 2010 2010
03-10-0004 [Hoffman Estates IL 59 at Shoe Factory Rd $1,024,000 $0 100.0%| $1,024,000 2010 2010 2012
04-00-0010 (Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River St to Winona $344,000 $0 100.0% $344,000 2000 2000 2010
04-08-0002 ([Northlake Grand Ave Sidewalk from Northwest Ave to Rhodes Ave $1,973,000 $0 100.0%| $1,973,000 2008 2008 2010
04-09-0002 (Berkeley Union Pacific Proviso Railyard Switcher Engine Retrofit $7,280,000 $0 100.0%| $7,280,000 2010 2009 2010
04-09-0004 |IDOT US 12/45/Mannheim Rd at Lawrence Ave $580,000 $0 100.0%| $580,000 2009 2009 2011
04-10-0001 [Oak Park Augusta St bike lane from IL 43/Harlem Ave to Austin Blv $43,200 $0 100.0% $43,200 2010 2010 2010
04-10-0002 |[Oak Park Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility $38,400 $0 100.0% $38,400 2010 2010 2010
04-10-0003 |[Oak Park Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv $65,900 $0 100.0% $65,900 2010 2010 2010
1of3
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04-10-0004 |Oak Park Village Wide Bus Shelters $79,700 $0 100.0% $79,700 2010 2010 2010
05-09-0002 (Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0 100.0%| $1,820,000 2009 2009

05-10-0001 [Berwyn Bicycle Parking and Marketing $25,840 $0 100.0% $25,840 2010 2010 2010
06-01-0004 [Justice Justice-79th St Ped Fac from 88th Ave to Roberts Rd $323,800 $0 100.0% $323,800 2003 2001 2007
06-03-0002 [Justice Roberts Rd Sidewalk-79th to 87th St $116,000 $0 100.0% $116,000 2003 2003 2007
06-06-0061 [Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 127th St $360,000 $0 100.0%| $360,000 2009 2009 2011
06-09-0004 [Bedford Park BRC, Clearing Yard Switcher Retrofit $5,723,250 $0 100.0%| $5,723,250 2010 2009 2011
06-09-0005 (IDOT 104th Ave/Flavin Rd at 95th St $2,520,000 $0 100.0%| $2,520,000 2009 2009 2011
06-09-0007 (Palos Park 80th Ave from 121st St to 123rd St $107,200 $0 100.0% $107,200 2009 2009 2009
06-10-0002 (Worth IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave $275,000 $0 100.0% $275,000 2010 2010 2010
07-03-0012 |[Lan-Oak Park District Lansing Greenway Connection from Grand lllinois Trail to Thorn Creek Trail $323,014 $0 100.0% $323,014 2005 2005 2013
07-06-0002 [University Park Cicero Ave Shared Use Path $258,800 $0 100.0% $258,800 2006 2006 2007
07-06-0003 [Robbins Bio Refueling Station at the Robbins Energy Center $132,774 $0 100.0%| $132,774 2006 2006 2007
07-08-0009 [Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities $113,690 $0 100.0% $113,690 2008 2008 2010
07-09-0005 [Chicago South Suburban Mass Transit Dist  [University Park Metra Station Parking $2,458,000 $0 100.0%| $2,458,000 2009 2009 2010
07-10-0001 (Tinley Park 183rd St at Oak Park Ave $2,208,000 $0 100.0%| $2,208,000 2010 2010 2014
07-10-0002 |Oak Forest 158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave $138,400 $0 100.0% $138,400 2010 2010 2011
07-10-0003 (IDOT Lincoln Hwy from Chicago Rd to State St $408,000 $0 100.0% $408,000 2010 2010 2010
07-96-0003 [University Park University Parkway Bike Facility and Intersection Improvement at Governors Highway $1,357,600 $0 100.0%| $1,357,600 2000 2000 2011
08-00-0008 [IDOT IL 53 from North Ave/IL 64 to St Charles Rd $209,000 $0 100.0% $209,000 2006 2006 2014
08-00-0010 [IDOT 1L56/Butterfield Rd from Naperville Rd to IL59 $790,000 $0 100.0% $790,000 2006 2006 2011
08-04-0001 [Downers Grove Eastern Corridor Bikeway and Bikeway Connections $558,000 $0 100.0%| $558,000 2004 2003 2010
08-05-0002 |[DuPage County DuPage County Transit Service Marketing $480,000 $0 100.0% $480,000 2005 2005 2007
08-05-0005 [Oak Brook Oak Brook Employment Area Distributor Service $960,000 $0 100.0%| $960,000 2005 2005 2008
08-06-0004 |Villa Park South Villa Ave Sidewalk from Wildwood Ave to Park Blv $436,200 $0 100.0%| $436,200 2006 2006 2009
08-07-0003 [DuPage County DOT Thorndale Ave from 1-290 Entrance Ramp to Park Blvd $464,000 $0 100.0% $464,000 2009 2009 2010
08-08-0001 |Villa Park Ardmore Ave at High Ridge Rd $627,000 $0 100.0%| $627,000 2008 2008 2010
08-09-0004 [DuPage County DOT 75th St from Ranch View Dr to Woodward Ave $584,000 $0 100.0% $584,000 2009 2009 2009
08-09-0005 [DuPage County DOT County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct $542,000 $0 100.0%| $542,000 2009 2009 2009
08-09-0006 [DuPage County DOT 55th St at Cass Ave $1,847,000 $0 100.0%| $1,847,000 2009 2009 2009
08-09-0007 |IDOT US Route 34 at Pasquinelli Dr $300,000 $0 100.0%| $300,000 2009 2009 2011
08-10-0002 [Bensenville Jefferson St Sidewalk Improvements, Evergreen St to York Rd $259,200 $0 100.0%| $259,200 2010 2010 2011
08-10-0003 [DuPage County DOT Glen Ellyn Rd from Army Trail Rd to Armitage Ave $440,000 $0 100.0% $440,000 2010 2010 2011
08-10-0004 [DuPage County DOT Geneva Rd from President St to Swift Rd $484,000 $0 100.0%| $484,000 2010 2010 2011
08-97-0010 [Oakbrook Terrace CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD (DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK TERRACE) $377,406 $0 100.0% $377,406 2007 2007 2009
09-01-0004 (Kane County DOT Kane County-Orchard Road Interconnect $368,000 $0 100.0%| $368,000 2001 2001 2007
09-03-0001 [Kane County DOT Randall Road at Fabyan Parkway $3,000,000 $0 100.0%| $3,000,000 2003 2003 2010
09-05-0005 [North Aurora Ruby Bikeway $143,059 $0 100.0%| $143,059 2005 2005 2007
09-06-0001 [Geneva Geneva North Central Trail $199,000 $0 100.0%| $199,000 2006 2006 2007
09-08-0002 [Kane County DOT Kirk Rd at Douglas Rd $1,016,000 $0 100.0%| $1,016,000 2008 2008 2010
09-08-0003 [Kane County DOT Main St at Nelson Lake Rd $1,696,000 $0 100.0%| $1,696,000 2008 2008 2010
09-09-0005 (Elgin Kimball St and National St from State St to Dundee Ave/ Villa St $103,200 $0 100.0% $103,200 2009 2009 2009
09-09-0006 |Elgin Elgin Bikeway Plan Route 1 NE Quadrant $338,200 $0 100.0%| $338,200 2009 2009 2010
09-09-0007 |Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,721,000 $0 100.0%| $2,721,000 2009 2009 2010
09-09-0008 |IDOT US 20 from Plank Rd/Coombs Rd to Nesler Rd $200,000 $0 100.0%| $200,000 2009 2009 2009
09-09-0010 [Kane County DOT Huntley Rd at Galligan Rd $1,522,800 $0 100.0%| $1,522,800 2009 2009 2012
09-09-0011 (Kane County DOT Orchard Rd from Randall Rd to Rochester Dr $540,400 $0 100.0% $540,400 2009 2009 2010
09-09-0012 [Kane County DOT Randall Rd from Dean St to Main St $801,500 $0 100.0%| $801,500 2009 2009 2010
09-09-0013 [Kane County DOT IL 64 from Randall Rd to Burlington Rd $1,389,000 $0 100.0%| $1,389,000 2009 2009 2010
09-09-0014 |Batavia IL 31 and Wilson St from Main St to IL 25 $88,000 $0 100.0% $88,000 2009 2009 2011
09-10-0002 [Sleepy Hollow Bike Path (multiuse sidepath) Parallel to Sleepy Hollow Rd, south to Township Property $91,200 $0 100.0% $91,200 2010 2010 2012
09-10-0003 ([Kane County Fabyan Pwy from Nagle Blv to IL 25 $2,060,700 $0 100.0%| $2,060,700 2010 2010 2013
09-10-0004 [St. Charles IL 64 from Tyler Rd to 7th Ave $112,000 $0 100.0%| $112,000 2010 2010 2011
09-10-0005 [Kane County DOT Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd $1,736,800 $0 100.0%| $1,736,800 2010 2010 2011
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09-10-0006 [Aurora Farnsworth Ave from Molitor/Diehl Rd to E New York St $1,076,000 $0 100.0%| $1,076,000 2010 2010 2010
09-94-0068 [Kane County Forest Preserve District Fox River Trail Gap Project - Section B $600,000 $0 100.0%| $600,000 2008 2008 2008
10-04-0003 [North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr $1,115,614 $0 100.0%| $1,115,614 2004 2004 2008
10-08-0001 |Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks $264,374 $0 100.0% $264,374 2008 2008 2009
10-08-0002 |Wauconda Garland Rd from Gossell Rd to Old Rand Rd $245,000 $0 100.0% $245,000 2008 2008 2009
10-09-0004 (IDOT US 12/Rand Rd at Bonner Rd $276,000 $0 100.0% $276,000 2009 2009 2011
10-09-0005 |(IDOT IL 137/Buckley Rd at O'Plaine Rd $276,000 $0 100.0% $276,000 2009 2009 2011
10-09-0006 (IDOT US Route 45 at Gages Lake Rd $276,000 $0 100.0% $276,000 2009 2009 2011
10-09-0007 |Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,348,000 $0 100.0%| $1,348,000 2009 2009 2010
10-09-0008 |[Lake County DOT IL 83 from US 45 to Westmoreland Dr $441,600 $0 100.0% $441,600 2009 2009 2010
10-09-0009 ([Lake County DOT Cab Connector $80,000 $0 100.0% $80,000 2009 2009 2011
10-09-0010 |Round Lake Beach Various Sidewalks Round Lake Beach $491,820 $0 100.0% $491,820 2009 2009 2010
10-09-0011 (IDOT US 14/Northwest Hwy at Kelsey Rd $276,000 $0 100.0% $276,000 2009 2009 2011
10-10-0002 |Grayslake Washington St Bike Path (sidepath) $760,480 $0 100.0% $760,480 2010 2010 2013
10-10-0003 |[Lake County Prairie Crossing Bike Path/Midlothian Rd $2,044,800 $0 100.0%| $2,044,800 2010 2010 2011
10-10-0004 |[Lake County Diesel Retrofit Project $23,400 $0 100.0% $23,400 2010 2010 2010
10-10-0005 [Round Lake Park IL 134/Main Street Sidewalk Project, from west village limit to east village limit $268,000 $0 100.0%| $268,000 2010 2010 2011
11-00-0201 |McHenry County Division of Transportation |IL Rt 31 West Bypass of Algonquin $316,000 $0 100.0%| $316,000 2004 2004 2011
11-03-0017 |McHenry County Division of Transportation |Rakow Rd from McHenry Ave at Ackman Rd to IL 31 -McHenry County Prairie Trail $684,800 $0 100.0%| $684,800 2008 2008 2009
11-07-0001 |McHenry County Division of Transportation |Virginia Rd at IL 31(southwest quadrant) $350,000 $0 100.0%|  $350,000 2008 2008 2009
11-08-0002 |Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd $200,000 $0 100.0%| $200,000 2008 2008 2009
11-09-0008 (IDOT IL 47 from IL 176 South Junction to IL 176 North Junction $500,000 $0 100.0% $500,000 2009 2009 2011
11-09-0009 |Lake in the Hills Parks & Recreation Dept Village Bike Rack Installation $22,664 $0 100.0% $22,664 2009 2009 2009
12-06-0002 |Will County Department of Highways Gougar Rd at US 30 $1,056,000 $0 100.0%| $1,056,000 2006 2006 2009
12-08-0003 | Will County Department of Highways Laraway Rd at Cedar Rd $3,273,600 $0 100.0%| $3,273,600 2008 2008 2012
12-08-0010 [Joliet Joliet Metra Lot 1 at Washington St $272,000 $0 100.0% $272,000 2008 2008 2008
12-09-0009 |Bolingbrook Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $331,000 $0 100.0%| $331,000 2009 2009 2011
12-09-0011 (IDOT IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd $256,000 $0 100.0%| $256,000 2009 2009 2009
12-09-0012 |Lockport IL 7/9th St from Lincoln St to Farrell Rd $319,000 $0 100.0%| $319,000 2009 2009 2009
12-10-0001 |[Romeoville 135th St Metra Parking Lot $3,420,000 $0 100.0%| $3,420,000 2010 2010 2012
12-10-0002 [Romeoville Romeoville Metra Station and Parking $1,012,000 $0 100.0%| $1,012,000 2010 2010 2013
13-06-0001 [RTA Park and Ride Transit for the Northeastern Region $1,200,000 $0 100.0%| $1,200,000 2006 2006 2011
13-08-0009 |Pace Rideshare Marketing $350,000 $0 100.0%| $350,000 2008 2008 2008
13-09-0002 |IDOT IDOT Maintenance Fleet Emissions Reduction $800,000 $0 100.0%| $800,000 2009 2009 2009
13-09-0003 |[IEPA Chicago Area Diesel Retrofit Program $1,000,000 $0 100.0%| $1,000,000 2009 2009 2010
13-10-0001 [CTA Suburban Station Bike Parking Improvements $19,200 $0 100.0% $19,200 2010 2010 2011
13-10-0002 |Riverdale Indiana Harbor Belt Railroad Retrofit $4,641,000 $0 100.0%| $4,641,000 2010 2010 2010
13-10-0005 |[IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $3,380,000 $0 100.0%| $3,380,000 2010 2010 2011
13-10-0006 |Pace Diesel Engine Retrofits $4,680,000 $0 100.0%| $4,680,000 2010 2010 2010
13-10-0007 [Metra Installation of GenSets on Two Metra Switch Engines $2,800,000 $0 100.0%| $2,800,000 2010 2010 2010
13-10-0008 |CDOE Metropolitan Mayors Caucus Idling Reduction Program $140,600 $0 100.0%| $140,600 2010 2010 2011
13-10-0010 (IDOT 1-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Information $2,760,000 $0 100.0%| $2,760,000 2010 2010 2011
13-10-0011 |RTA Clean Air Commuter Challenge $326,400 $0 100.0%| $326,400 2010 2010 2010
16-10-0005 |[CTA Purple Line Weekend Express Service $361,708 $0 100.0%| $361,708 2010 2010 2012
17-08-0001 |Pace Smaller 26' Transit Vehicles $2,150,000 $0 100.0%| $2,150,000 2008 2008 2008
17-09-0001 |Pace Bus Diesel Engine Retrofits $4,548,080 $0 100.0%| $4,548,080 2009 2009 2009
$194,536,303
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- 312-454-0411 (fax)

S www.cmap.illinois.gov
MEMORANDUM

To: CMAAQ Project Selection Committee

Date: November 10, 2009

From: Holly Ostdick, Associate Planner

Re: 2009 CMAQ Project Status Updates

Attached is a spreadsheet of projects with phases in 2009 and their status. Ninety nine of one
hundred and fifty (66%) project phases are requesting their one time move, meaning an
obligation did not occur. The other fifty one (34%) had an obligation, were recorded incorrectly,
or did not provide an update.

The ninety-nine one time moves would count as the project’s one time move and if the
obligation does not occur within the year to which it was moved, the project will be considered
for withdrawal. Other changes are occurring including moving funding from one phase to the
other without any change in cost or withdrawing projects. Some projects, eight in total, did not
give updates.

Also included with these status updates is the reason for delay. This will assist in determining
the biggest obstacles CMAQ projects face in obligating funds.

Staff recommends approval of the changes highlighted within this spreadsheet. Staff also
recommends considering withdrawal of funding for projects that did not give an update
(projects in red). The footer includes designation of the type of change which also follows here:

e Projects in Orange - One Time Move
e Projects with no fill - Obligation occurred or administrative correction
e Project with Green - Follow up necessary

e Project in Red - No response given

#i#
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Project Name Project Sponsor Revised Revised | Revised |Revised Year
Year Implementati
Constructio | MIS/AA
n

CDOT - Bike Transit Connection ovotoo13) | | | [ ] 0]
35ih St Bicycle-Pedestian Bridge Chicagopor w4002 | | | | [ | |

Dellagobkeway Connector _______________ [schawmbwg  Joosoorj | | | [ [ | [
2008 CIP CMAQ Sidewalk Program (06-00198-00SW) _____ [CiyofDesPlanes _ Joosood} | | | [ [ | [ |

Projects in Orange - One Time Move

Projects with no fill - Obligation occured or administrative correction
lof4

Project with Green - Follow up necessary
11/17/2009

Project in Red - No response given
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Project Name Project Sponsor TIPID Revised | Revised | Revised Revised Revised | Revised |Revised Year Notes
Year Eng-|Year Eng-| Year Year Year Year | Implementati
1 2 ROW | Constructio | MIS/AA |Engineeri on
n ng

Washington BIv from Lombard Ave (o Home Ave vilage of Oak Park o4080004] | | | ! |l ! ]l

Commuter & Bicycle Bridge Over LaGrange Rd./US 45 at IL 7?Southwest Hwy Village of Orland Park 06-06-0002
Lake Katherine Dr/Lake Katherine Bike Path Extension Palos Heights 06-06-0005
Lake Lorin and Ashbourne Lake Bike Trail Connectors Orland Hills 06-06-0010

Safe Routes toSchools - SSMMA - Prlmnary Engneerng (ENG-2 Viage of Lansing oG] || [ | |

Harlem Ave from Oak Park Ave to St. Francis Rd/Cox Ave IDOT Disrict 1 oroo04} | (| } | [ ! [ |

Salt Creek Greenway Trail Village of Addison 08-02-0010
Salt Creek Greenway Trail Village of Addison 08-02-0010

Grand Ave. Sidewalks Village of Bensenville 08-08-0002
Grand Ave. Sidewalk Village of Bensenville 08-08-0002

75th Street (Ranch View to Woodward DuPage County DOT 08-09-0005 ---_--_ Move E2 Funding into Construction in 2010
US Route 34 at Pasquinelli Dr IDOT District 1 08-09-0007 ---_--_ withdrawal funding

Projects in Orange - One Time Move
Projects with no fill - Obligation occured or administrative correction
Project with Green - Follow up necessary D r a_ t 20f4

Project in Red - No response given 11/17/2009
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Project Name Project Sponsor Revised | Revised | Revised Revised Revised | Revised |Revised Year
Year Year Year Implementati
Constructio | MIS/AA |Engineeri on

1 2 | Bow |consiuco i on
DuPage River Trail Bike Path - Segment 4 I Y S A

Galena Bivd Orchard to Locust Cvofmwos  Jeeseo| | | | 1 [ 1 |

Indian Trai fom EdgelawntoL31 _________________ [CotAwen  Jeosoo4] | | | [ | | Iy |

Main Stfrom 8th Stosths  [DOTDsweet  Jooeooo] | | | [ | | |

Dunham/Steams/L25 ntwp____________ [KaeCowy __ Joessoos] | | | [ | ] I\ |

Roberts @ River Lake County 10-00-0128 Administrative change to move E2 into
2010 - was already in 2!

US Route 45 at Gages Lake Rd IDOT District 1 0090006 [ [ | | | [ ]withdrawal Funds

Projects in Orange - One Time Move

Projects with no fill - Obligation occured or administrative correction

Project with Green - Follow up necessary 3of4
Project in Red - No response given 11/17/2009
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Project Name

Rakow Road

Project Sponsor

TIPID Revised | Revised | Revised Revised Revised | Revised |Revised Year
Year Eng-|Year Eng-| Year Year Year Year | Implementati
1 2 ROW | Constructio | MIS/AA |Engineeri on

11-03-0017

n

n

Administrative change - project in TIP in
2010.

Johnsburg Road

11-04-0001

Move all funding to Construction.

HansonRdBkePar ___________ JMeonuwn ___porooo) 1 ] [ ! ! [
Richmond RO/IL 31 from JohnisburgRd toBlakeR__________ oorbswetr  pwosooory | | | | [ | |

Naperville-Plainfield Rd @ 119th Street

Will County Department of Highways

12-04-0002

IL 53/Independence Blvd at University Parkway

Village of Romeoville

12-05-0002

Bike to Metra Marketing DuPage County 13-09-0004
Express Bus Service for #9 Ashland (28092) CTA 16-04-0004
Yellow Line Rail Branch - Weekend Service (28093) CTA 16-08-0002
New Bus Service between Navy Pier and Museum Campus (28097) CTA 16-09-0001
#125 Water Tower Express Midday and Weekend Service (28095) CTA 16-09-0002
111th St and 115th St Split Route Service (28098) CTA 16-09-0003
#152 Addison Weekend Evening Service (28096) CTA 16-09-0004
# X49 Western Express Bus - Weekend Service (28094) CTA 16-09-0005
Bus Diesel Engine Retrofits Pace 17-09-0001
Expand I-Go Car Sharing Regionwide IDOT 17-09-0002

Projects in Orange - One Time Move

Projects with no fill - Obligation occured or administrative correction
Project with Green - Follow up necessary

Project in Red - No response given

Draft
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